

Release
RLSE1270306 View: Release*
Discuss
Plan & Create Sw RFC
Certification
Pre-Production
Production
Closed
Number
RLSE1270306
Product
PDCT0027606
Application
T24
Opened by
Juan Carlos Dzul Navarrete Ortiz
Requested By
Juan Carlos Dzul Navarrete Ortiz
Requested Group
PBM_AP_SY_IT_Development
Company
SPB Miami
Category
Deployment
Reason
New Version/Evolutive
Project number
Project Name
Application Version
Requesting Organisational Unit
Type
Normal
State
Closed
Priority
4 - Low
Risk
Minimal
Impact
1 - High
Impact Categorization
N2 - POTENTIAL LOW-MEDIUM IMPACT CHAN
Data Regulation Impact
Platform
-- None --
Namespace
Assignment group
PBM_IN_IM_Change_Manager
Assigned to
Release Parent
Copied From
Change
CHG002670462
Template Set
Short description
NDF Project - Release 1
Description
Installation of the NDF Project - Release 1.
DH:3264
Planning
Schedule
Performance test
Reporting Information
Closure Information
Notes
Time between planned start date and planned end date is the requested change window
Certification Proposed Date
Preproduction Proposed Date
22/01/2026 16:00:00
CAB required
CAB date
Planned start date
28/01/2026 02:00:00
Planned end date
28/03/2026 01:00:00
Actual start date
28/01/2026 02:40:00
Actual end date
28/03/2026 00:40:00
CAB delegate
CAB recommendation