Report Title: Release Details
Run Date and Time: 19/10/2026 18:51:13 Central European Summer Time
Run by: Joshua De Leon
Table name: rm_release

Release

Number:	RLSE1370716	Type:	Normal
Product:	PDCT0027606	State:	Closed
Application:	T24	Priority:	4 - Low
Opened by:	Rodrigo Arroyo	Risk:	Medium
Requested By:	Rodrigo Arroyo	Impact:	2 - Medium
Requested Group:	PBM_AP_SY_IT_Development	Impact Categorization:	N2 - POTENTIAL LOW-MEDIUM IMPACT CHANGE
Company:	SPB Miami		
Category:	Deployment	Data Regulation Impact:	false
Reason:	New Version/Evolutive	Emergency Tipology:	
Incident:		Platform:	
Problem:		Namespace:	
Vulnerable Items:		Assignment group:	PBM_IN_IM_Change_Manager
Request:		Assigned to:	
Project number:		Release Parent:	
Project number Project Name:		Copied From:	
Application Version:		Change:	CHG003017994
Requesting Organisational Unit:		Template Set:	

Short description:

Securities Lending - Release 2

Description:

Securities Lending - Release 2

- Limits by borrower
- Adjust payments when difference in JPM is greater than $1000
- Include Securities Lending payments in the Fiscal report (only load the data into the Fiscal report database)

Planning

Justification:

Securities Lending - Release 2

Implementation plan:

Follow the PIP.
The following routines are included:

JPM.BP>SPB.JPM.RISK.CONTROL
SECLEND.BP>CREATE.SL.PAYMENT.ENTRIES
SECLEND.BP>LOAD.SEC.LEND.CUST.POS
SECLEND.BP>V.SL.PAY.GET.ACCT.BAL
MEDEA.BP>M011D
ENQ.BP>E.NOFILE.SEC.LEND.RISK.LIMIT

Risk and impact analysis:
Risk medium. No outage. Low complexity
Backout plan:
Defined in the PIP
Test plan:
UAT, SIT Successful. See Delegated Tests

Test

Result:		Result:	
Certificated by:		Certificated by:	
Date:		Date:	
Result:		Result:	
Certificated by:		Certificated by:	
Date:		Date:	
Release phase:	Deployment to Production	Search type:	

Schedule

Certification Proposed Date:		Planned start date:	17/06/2026 23:00:00
Preproduction Proposed Date:	05/06/2026 21:00:00	Planned end date:	14/08/2026 23:00:00
Change CAB required:	false	Actual start date:	26/06/2026 22:30:00
Change CAB date:		Actual end date:	29/06/2026 23:00:00
		Change CAB delegate:	
		Change CAB recommendation:	

Performance test

Automatic analysis:	N.A.	Performance requested:	Not Solicited

Reporting Information

Management Awareness Description:

Closure Information

Close code:
Successful
Backout reason:
Close notes:
No errors encountered.
Cause of Failure:
Failure Impact:
Automatic:
false

PIR

Issue:	Higher Incident:
Corrective Actions:	Failure Responsible Group:
Root Cause:	
Lessons Learned:	

Notes

Watch list:	Work notes list:

Additional comments:

17/06/2026 20:56:27 - Joshua De Leon (Additional comments)
Planned start date has been adjusted as agreed by the change coordinator.

17/06/2026 16:51:49 - Rodrigo Arroyo (Additional comments)
Attachment PIP-RLSE1370716 - Security Lending Phase 2.docx has been deleted by Rodrigo Arroyo

11/06/2026 22:34:07 - Guillermo Sanchez Rodriguez (Additional comments)
Attachment PIP-RLSE1370716 - Security Lending Phase 2.docx has been deleted by Guillermo Sanchez Rodriguez

11/06/2026 00:35:12 - Guillermo Sanchez Rodriguez (Additional comments)
Attachment PIP-RLSE1370716 - Security Lending Phase 2.docx has been deleted by Guillermo Sanchez Rodriguez

Work notes:

31/08/2026 16:35:40 - Elizabeth Noda (Work notes)
change implemented within the planned window, post implementation review and approved by CAB - successful no issue

26/08/2026 20:28:33 - Rodrigo Arroyo (Work notes)
Attachment RE_ RE _ RLSE1370716 - Securities Lending - Release 2.msg has been attached by Rodrigo Arroyo

17/06/2026 16:52:15 - Rodrigo Arroyo (Work notes)
Attachment PIP-RLSE1370716 - Security Lending Phase 2.docx has been attached by Rodrigo Arroyo

11/06/2026 22:34:15 - Guillermo Sanchez Rodriguez (Work notes)
Attachment PIP-RLSE1370716 - Security Lending Phase 2.docx has been attached by Guillermo Sanchez Rodriguez

11/06/2026 22:02:48 - Guillermo Sanchez Rodriguez (Work notes)
Attachment Change and Test Approval - RLSE1370716 - Securities Lending - Release 2.docx has been attached by Guillermo Sanchez Rodriguez

11/06/2026 00:35:18 - Guillermo Sanchez Rodriguez (Work notes)
Attachment PIP-RLSE1370716 - Security Lending Phase 2.docx has been attached by Guillermo Sanchez Rodriguez

11/06/2026 00:18:24 - Guillermo Sanchez Rodriguez (Work notes)
Attachment PIP-RLSE1370716 - Security Lending Phase 2.docx has been attached by Guillermo Sanchez Rodriguez

Certificates Information

Certificate:

Related List Title: CIs Affected List
Table name: task_ci
Query Condition: Task = RLSE1370716

1 CIs Affected

Task	Configuration Item	Class	Environment	Delivery	Company	Other companies
RLSE1370716	T24	Technical Application		USA	SPB Miami	

Related List Title: Approval List

Table name: sysapproval_approver

27 Approvals

State	Approver	Assignment group	Comments	Approval for	Created
No Longer Required	Rodrigo Arroyo	PBM_AP_SY_IT_Development		RLSE1370716	11/06/2026 22:49:26
No Longer Required	Patricia Monteiro De Castro Inuy	PBM_AP_SY_IT_Development		RLSE1370716	11/06/2026 22:49:26
No Longer Required	David Calmaestra	PBM_AP_SY_IT_Development		RLSE1370716	11/06/2026 22:49:27
No Longer Required	Kenny Fajardo	PBM_AP_SY_IT_Development		RLSE1370716	11/06/2026 22:49:27
No Longer Required	Daren Camacho	PBM_AP_SY_IT_Development		RLSE1370716	11/06/2026 22:49:27
Approved	Guillermo Sanchez Rodriguez	PBM_AP_SY_IT_Development		RLSE1370716	11/06/2026 22:49:26
No Longer Required	Juan Carlos Dzul Navarrete Ortiz	PBM_AP_SY_IT_Development		RLSE1370716	11/06/2026 22:49:26
No Longer Required	Jose Morato Martinez	PBM_AP_SY_IT_Development		RLSE1370716	11/06/2026 22:49:27
No Longer Required	Eurico Pego	PBM_AP_SY_IT_Development		RLSE1370716	11/06/2026 22:49:26
No Longer Required	Anthony Osakwe	PBM_AP_SY_IT_Development		RLSE1370716	11/06/2026 22:49:27
No Longer Required	Marc Guerin	PBM_AP_SY_IT_Development		RLSE1370716	11/06/2026 22:49:27
No Longer Required	Jose Martinez Avial	PBM_AP_SY_IT_Development		RLSE1370716	11/06/2026 22:49:27
No Longer Required	Dayam Borges	PBM_AP_CY_InfoSec		CHG003017994	11/06/2026 22:54:37
No Longer Required	Adrian Grenier	PBM_AP_CY_InfoSec		CHG003017994	11/06/2026 22:54:37
No Longer Required	Angela Rojas Molano	PBM_AP_CY_InfoSec		CHG003017994	11/06/2026 22:54:37
No Longer Required	Oscar Ortiz	PBM_AP_CY_InfoSec		CHG003017994	11/06/2026 22:54:38
No Longer Required	Zoila Rosario Rosario	PBM_AP_CY_InfoSec		CHG003017994	11/06/2026 22:54:38
Approved	Evelio Heredia	PBM_AP_CY_InfoSec		CHG003017994	11/06/2026 22:54:38
No Longer Required	User API Release Appian SPB Miami	PBM_IN_IM_Change_Manager		CHG003017994	16/06/2026 21:57:03
Approved	Joshua De Leon	PBM_IN_IM_Change_Manager		CHG003017994	16/06/2026 21:57:03

State	Approver	Assignment group	Comments	Approval for	Created
No Longer Required	Elizabeth Noda	PBM_IN_IM_Change_Manager		CHG003017994	16/06/2026 21:57:03
No Longer Required	User API Change Appian SPB Miami	PBM_IN_IM_Change_Manager		CHG003017994	16/06/2026 21:57:03
No Longer Required	Adriana Burgos-De Jesus	PBM_IN_IM_Change_Manager		CHG003017994	16/06/2026 21:57:03
No Longer Required	Jessica Irisarri	PBM_AP_CY_InfoSec		CHG003017994	11/06/2026 22:54:39
No Longer Required	Jose Ventura	PBM_AP_CY_InfoSec		CHG003017994	11/06/2026 22:54:39
No Longer Required	Angela Rojas Molano	PBM_IN_IM_Change_Manager		CHG003017994	16/06/2026 21:57:03
No Longer Required	Cesar Vidal	PBM_IN_IM_Change_Manager		CHG003017994	16/06/2026 21:57:03

Related List Title: Delegated test List

Table name: u_delegated_test

Query Condition: Parent = RLSE1370716

2 Delegated tests

Number	Parent	Short description	Cycle	Test Result	Created
TMTP0826392	RLSE1370716	SIT	SIT	OK	10/06/2026 23:47:15
TMTP0826398	RLSE1370716	UAT	UAT	OK	11/06/2026 00:17:51

Related List Title: Alm Test Case List

Table name: u_alm_test_case

None

Related List Title: Outage List

Table name: cmdb_ci_outage

None

Related List Title: Microsoft Teams Chat List

Table name: sn_tcm_collab_hook_ms_teams_chat

None